
 

COMPUTERS YOUTH POLYTECHNICS IN KENYA 

PROJECT: 120016 INTERIM REPORT OF: 

HELP MISSION DEVELOPMENT SERVICES 

SUBMITTED TO: JOHANNA VOGELI 

PROJECT COORDINATOR, 

MIVA SWITZERLAND 

Postfach 351 CH-9501 Wil/SG 1 

Tel:+41719121555 

Fax:41719121557 

projecte@miva.ch 

voegeli@miva.ch 

ON 

JANUARY, 25TH 2013. 

SUBMITTED BY: JOSEPHINE SINDAVI 

DIRECTOR, 

HELP MISSION DEVELOPMENT SERVICES 

P.O BOX 16164 

NAKURU, KENYA 

TEL.+254-51-8006098/9 

Mobil: +254-714 473 437 

 

 

mailto:projecte@miva.ch


“Vijana Na Ujuzi” Project- 

Computer component 

Project background 

In an effort to address the problem of youth unemployment, socio-economic 

dependence and desperation, Help Mission Development Services (HMDS), in 

partnership with well-wishers, has and continues to implement vocational skill training 

programmes for the ever increasing number of out-of-school youth. Many of the youth 

drop out of school either because of lack of school fees or opportunity to pursue higher 

formal education studies. It is not surprising today to find frustrated and hopeless youth 

indulging in deviant behaviors such as alcoholism, drug peddling and pushing, thuggery, 

thieving and robbery, prostitution and other various anti social activities, in order that 

they may survive in this life. For most of them, it feels like a lost course in life already.  

Previously, April 2008 – March 2011, the HMDS implemented a three (3) year ‘TUMAINI 

LA VIJANA – TLV (Hope for the Youth) project, in 12 Youth Polytechnics (YPs) in the 

Rift Valley Province, Kenya, embracing the sole purpose of giving hope to such youth 

through vocational skill training strategies in those YPs.  The Ministry of Youth Affairs 

and Sports (MOYAS) which holds the auspicious portfolio over the YPs in the Country, 

was quite impressed with our TLV project and work achievement. Indeed our revival 

and revitalization strategies have been well adopted by MOYAS in YPs in other areas 

across the Rift Region, in effect challenging HMDS to replicate the project in other areas 

YPs and areas. Beginning January 2013 therefore, HMDS, in collaboration with donor 

CO-OPERAID Switzerland, is replicating the virtues of the TLV project in five (5) other 

YPs in Nakuru County, Kenya.  

Project aims and objectives 

The purpose of the VNU project is to facilitate quality vocational skills training 

opportunities for unemployable youth to become successful workers, entrepreneurs, 

parents, citizens and leaders. The most significant of the project objectives is to 

reinforce partner Youth Polytechnics through provision of equipment, tools, machines, 

materials and textbooks, in order to facilitate quality training for the youth. And like in the 

case of the TLV, it is under this objective that the supply of 20 computers each partner 

YP fell and falls in the current project. Other objectives include:- 

 Career upgrading of YP instructors and Management training for Board of 

Governors. 

 Expert facilitation in entrepreneurship,  

 Girl-child empowerment through guidance and counseling,  

 HIV&AIDS education and creation of awareness,  



 Sports infrastructure and talent development among YP youth  

It is the hope of HMDS that VNU, like the front runner TLV project, will provide young 

people with the skills and opportunities they need to be successful, independent and 

self-sufficient in life. HMDS hopes that trained youth will not only become employable, 

but they will also be able to undertake self-employment and eventually create 

employment opportunities for other youth in their communities.  

Activity platform 

MIVA is supporting 80 computers for the five Youth Polytechnics in Kenya as a 

part of their 80 years Jubilee Celebration in Switzerland.The funding for the 

Computer component was received from MIVA in December 2012 Amounting Kshs. 

4,253,442 CHF. 48,800 when Youth Polytechnics were on recess for end of the year 

break i.e. December holiday. HMDS too had closed for Christmas and New Year (2013) 

holidays. The YPs re-opened on 7th January 2013, and it has taken a quick effort to 

realize the following work:- 

 HMDS scheduled meetings with BOGs of respective partner YPs, discussed 

preparation of Computer Labs and the delivery of 20 computers each during first 

quarter, 2013. It has also been agreed that instead of providing each YP, 5 

printers, they will receive one printer and a photo copier machine instead. The 

computers will be networked to use the one printer without problem. Cost price 

has increased by 10%, since the proposal was originally made.  



 
Discussion with BOG on computer project at Cheptuech YP on Right HMDS Director Miss Josephine Sindavi. 

 HMDS has contracted a carpenter to make computer Lab furniture for all partner 

YPs and work is going as scheduled. 

 

 Already we had received and vetted quotations for supply of 100 computer 

pieces and are ready for the supply from Blink Byte Technologies of Nakuru. 

CO-OPERAID will contribute towards the extra computers, textbooks and the 

upgrading training of instructors in computer courses for the remaining two (2) 

years of project implementation.   

 

 Njoro YP is set to receive its delivery on 28/01/2013 as its Lab preparation is 

about complete. The delivery and installation process will then proceed gradually 

on fortnightly basis until all partner YPs have received their allocation. We have 

no doubt that the anticipated 480 people will benefit from computer literacy and 

other relevant applications through the project during this year, 2013.  

 

 Other partner YPs are busy preparing their Computer Labs with keen supervision 

from HMDS project personnel. The BOGs are fairly excited about this particular 

support and are making their contributions with singular resolve e.g. to facilitate 

electrical wiring in the Lab, putting a new coat of paint where necessary, putting 

or repairing the ceiling boards as necessary, security reinforcement, purchase of 



curtains etc. It is our hope that by the end of this quarter at least four (4) YPs will 

have received their computers, each.  

 
Computer lab preparation at Njoro Youth Polytechnic 

 Only Saptet YP still hasn’t got electricity connection but the process is rolling-on 

and its hoped that it will be connected in the course of this 1st quarter.  

 

 Teacher (ICT instructor) training has not been done yet, but HMDS has identified 

Egerton ICT training Department for the services in the very near future for 

instructors in partner YPs. 

Past experience with the TLV project. 

All 12 project YPs received 20 computers each. Delivery and installation was 

always an exciting modern happening, but it will quickly be observed that compared 

to today, it wasn’t the MUST LEARN thing. Although all enrolled trainees were free 

to learn computer. A few TLV YPs managed to train their students and run 

Computer packages paying classes for interested members of the community. 

Three have sustained the temple to date and have turned the component into viable 

income generating activities.  

Today, the mention of supply of computers not only excites the students, but also 

the staff and BOG members who quickly see access to computer literacy by their 

entire catchments communities. As they say here, ‘the digital future is inevitable’ 

and all must comply. 


